COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 24/ 2021

ESTI MATE SUMVARY 14: 14: 29
CONTI D: C22746 ESTI MATE NO. 0005 FI NL SPEC YR 2005
PCN: 22746-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 52 WORK DAYS
US85 & WCR98 | NTERSECTI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 52 WORK DAYS
PROJECT NO ©0853- 112
US85 & WCR98 | NTERSECTI ON | MPR
NAME OF ROAD:
PROQJECT COUNTI ES: VEELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 02/ 24/ 2021 DATE TI ME STARTED 06/ 29/2020
14290 H LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 05/ 20/ 2020 DATE TI ME STOPPED 10/13/2020
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED 10/ 13/ 2020
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/29/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $  1,841,489.16 PARTI Cl PATI NG $ 30, 200. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,913,218.60 NON-PARTI Cl PATI NG 1, 806, 704. 16 11, 083. 10
PERCENT COMPLETE: 99. 75% TOTAL EARNI NGS 1, 836, 904. 16 11,083.10
FUNDS AVAI LABLE: $ 4,585. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 836, 904. 16 11, 083. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 28, 698. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 836, 904. 16 39, 781. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1, 836, 904. 16 39, 781. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 781. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853- 112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 100. 00000 1. 000 15, 100. 00
0010 202-00090 *Renmpval of Delineator 22.000 22.000
EACH 0. 000 0. 00
30. 00000 22.000 660. 00
0015 202-00220  *Renpval of Asphalt Mat 7, 608. 000 7,608. 000
Sy 0. 000 0. 00
5. 00000 7,608. 000 38, 040. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 719. 000 9, 719. 000
5% 0. 000 0. 00
3.10000 9, 719. 000 30, 128. 90
0025 202-00248  *Renpval of Runmble Strips 5, 640. 000 5, 640. 000
LF 0. 000 0. 00
3. 00000 5, 640. 000 16, 920. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 656. 000 1, 656. 000
SF 0. 000 0. 00
0. 80000 1, 656. 000 1,324.80
0035 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
113. 00000 5. 000 565. 00
0040 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
690. 00000 1. 000 690. 00
0045 203- 00040 Uncl assi fied Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0. 00
0050 203-00050 Unsui tabl e Materi al 436. 000 436. 000
cY 0. 000 0. 00
13. 00000 436. 000 5, 668. 00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 9, 589. 000 9, 589. 000
cY 0. 000 0. 00

18. 50000 9, 589. 000 177, 396. 50



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853-112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0.00
0070 206-00510 Filter Material (Class A) 2.000 2.000
cy 0. 000 0. 00
260. 00000 2.000 520. 00
0075 207-00205 Topsoi | 1, 087. 000 1, 087. 000
cY 0. 000 0. 00
4.00000 1, 087. 000 4,348.00
0080 207-00210  Stockpile Topsoil 1, 087. 000 1, 087. 000
cy 0. 000 0. 00
3. 00000 1, 087.000 3,261. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 1, 735. 000 1, 735. 000
LF 0. 000 0. 00
4.25000 1, 735. 000 7,373.75
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
140. 00000 6. 000 840. 00
0110 208-00107  Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00

100. 00000 8. 000 800. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853-112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Mnagenent 12. 000 12. 000
DAY 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0120 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0125 212- 00006 *Seedi ng (Native) 3.900 3.900
ACRE 0. 000 0. 00
500. 00000 3.900 1, 950. 00
0130 212-00032 *Soi | Conditioning 3.900 3.900
ACRE 0. 000 0. 00
2,400. 00000 3.900 9, 360. 00
0135 213-00003 *Mil ching (Weed Free) 3.900 3.900
ACRE 0. 000 0. 00
1, 100. 00000 3.900 4,290. 00
0136 213-00061 Mil ch Tacki fier MCR Line 002 780. 000 780. 000
LB 0. 000 0. 00
3. 00000 780. 000 2, 340. 00
0140 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0145 304-06000  Aggregate Base Course (Class 6) 11, 906. 450 11, 906. 450
TON 0. 000 0. 00
20. 00000 11, 906. 450 238, 129. 00
0146 900-00006  Added Item (Dollar)/ Overweight Load Price Reduction - 60. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 4,169. 820 4,169. 820
TON 0. 000 0. 00

90. 00000 4,169. 820 375, 283. 80



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853-112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 907. 900 3, 907. 900
TON 0. 000 0.00
93. 00000 3, 907. 900 363, 434.70
0165 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2,247.000 1, 229. 000
GAL 0. 000 0. 00
3. 50000 1,229. 000 4,301.50
0170 420-00300  GCeotextile (Reinforcenent) 1, 962. 000 1, 962. 000
Sy 0. 000 0.00
5. 25000 1, 962. 000 10, 300. 50
0175 506-00412 Soil Riprap (12 Inch) 9. 000 9. 000
cY 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0180 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 120. 000 120. 000
(Conplete In
LF 0. 000 0.00
150. 00000 120. 000 18, 000. 00
0185 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0190 612-00041 *Del i neator (Flexible) (Type I) 48. 000 48. 000
EACH 0. 000 0.00
75. 00000 48. 000 3, 600. 00
0195 612-00042 *Delineator (Flexible) (Type II) 37. 000 37.000
EACH 0. 000 0. 00
80. 00000 37.000 2,960. 00
0200 614-00011 *Sign Panel (Class |) 5. 000 5. 000
SF 0. 000 0.00
22.50000 5. 000 112. 50
0205 614-00012 *Sign Panel (Class I1) 140. 000 140. 000
SF 0. 000 0. 00
27.00000 140. 000 3, 780. 00
0210 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 171. 000 171. 000
LF 0. 000 0. 00

22.50000 171. 000 3,847.50



CONTI D

PREV QTY/

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

614-01588

625- 00000

626- 00000

626- 01114

627-00008

627- 00009

627-00013

627- 30405

627-30410

630- 00000

630- 00007

ROADWAY

C22746
22746-BI D
C0853-112
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

15. 000

420. 00000

1. 000
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1.000
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132, 000. 00000
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ESTI MATE RUN 02/ 24/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:14: 29

AMOUNT

6, 300

21, 600

132, 000

6, 045

9, 243

11,750

8,494

2,952

3,354

32, 680

10, 575

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853-112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-00012 *Traffic Control Management 45. 000 45. 000
DAY 0. 000 0. 00
750. 00000 45. 000 33, 750. 00
0275 630- 80001 *Fl ashi ng Beacon (Portable) 2.000 1. 800
EACH 0. 200 112. 00
560. 00000 2.000 1, 120. 00
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 9. 900
EACH 1.100 99. 00
90. 00000 11. 000 990. 00
0285 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0290 630-80341  *Construction Traffic Sign (Panel Size A) 49. 000 44.100
EACH 4.900 249. 90
51. 00000 49. 000 2,499. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 7.000 6. 300
EACH 0.700 56. 00
80. 00000 7.000 560. 00
0300 630-80348 *Construction Information Sign 0. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0305 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0310 630-80359 *Portable Message Sign Panel 168. 000 168. 000
DAY 0. 000 0.00
175. 00000 168. 000 29, 400. 00
0315 630-80360  *Drum Channel i zi ng Devi ce 133. 000 119.700
EACH 13. 300 678. 30
51. 00000 133. 000 6, 783. 00
0320 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 8. 000 7.200
EACH 0. 800 49. 60

62. 00000 8. 000 496. 00



CONTI D:

ROADWAY

CAT NO0200

0325 630-80370

0326 630-85010

0330 630-80380

0335 630-80384

0340 700-70010

0345 700-70012

0350 700-70016

0355 700-70018

0360 700-70019

0365 700-70031

0370 700-70042

C22746
22746-BID
C0853- 112
| TEM
DESCRI PTI ON

Barrier (Tenporary)

I npact Atten (Tenp) MCR Line 001

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Interim Surface Repair

F/ A Railroad Fl agging

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 657. 000
LF

21. 00000
4. 000

EACH
5, 371. 50000
20. 000

EACH
5. 00000
0. 000

EACH
28. 00000
0. 000

FA
1. 00000
15, 972. 060

FA
1. 00000
7, 952. 040

FA
1. 00000
2, 500. 610

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3,291. 300
365. 700
3, 657. 000

3. 600
0. 400
4.000

18. 000
2.000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 972. 060
0. 000
15, 972. 060

7,952. 040
0. 000
7,952. 040

2,500. 610
0. 000
2,500. 610

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 24/ 2021

7,679.

2, 148.

10.

70

60

.00

.00

.00

.00

.00

.00

.00

.00

14:14: 29

AMOUNT

76, 797.

21, 486.

100.

15, 972.

7,952.

2, 500.

00

00

00

.00

.00

06

04

61

.00

.00

.00
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PCN: 22746-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: C0853-112 ESTI MATE NO 0005 14: 14: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,811,289.16$ 11, 083.10$% 1, 806, 704. 16
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
0395 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 700. 00000 1. 000 10, 700. 00
0400 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 30, 200. 00 $ 0.00% 30, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,841,489.16$% 11,083.10$% 1, 836, 904. 16



